

Project Planning for Lofthus Frukt og Saft

GANTT PLAN

ACTIVITY	START	DURATION	MINIMUM REQUIREMENTS COMPLETED	DAYS										
				1	2	3	4	5	6	7	8	9	10	11
Finding out what competence is needed (Me)	1	1	100 %	█										
Planning how the website is going to look like. (Designer)	1	1	100 %	█										
Clarify how the text should be formulated in the site (Writer)	2	4	100 %		█	█	█	█						
Planning the theme and value the site should represents (Designer)	2	1	80 %		█									
Make astonishing relevant photos (Photographer)	2	3	100 %		█	█	█							
Begin the website for mobile responsive - and page setup + files (Me)	4	1	80 %			█								
Begin to create the server for the site (Back-End Developer)	4	2	100 %			█	█							
Finish mobile responsive with initial design - style fonts, style background, layout (Me)	5	1	80 %				█							
Create the necessary database system for the website (Back-End Developer)	5	1	100 %				█							
Make it for smartpads, laptops and desktops (Me)	5	2	100 %				█	█						
Create the IOS and Android applications of the site (2 Back-End Developers)	4	3	100 %				█	█	█					
Have a key meeting the leader board+ potential customers to review site (Me and Back-End Developers)	7	1	100 %					█						
Make extra adjustment to the site (Me and Back-End Developers)	8	2	100 %					█	█					
Final Review (The leaderboard+Me+Back-End Developer)	10	1	100 %						█					
Make sure to copyright claim the website and apps (Me, Back-End Developers, and The Leaderboard)	10	1	100 %						█					
Host site and begin advertisement (Me and Back-End Developers)	11	1	100 %							█				